COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/10/2006

ESTIMATE SUMMARY 08:38:51
CONTID: C15584 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15584-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 45.0 DAYS TIME ALLOW: 45 WORK DAYS
FY06 Preventive Maintenance PERCENT TIME: 100.00 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: NH R200-140
FY0O6 Preventive Maintenance
NAME OF ROAD: 25A
PROJECT COUNTIES: PUEBLO FREMONT, REGION 2
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 10/10/2006 DATE TIME STARTED 05/02/2006
2350 E. 70TH AVE. DATE LET 03/30/2006 DATE WORK BEGAN
P.O. BOX 358 DATE AWARDED 04/21/2006 DATE TIME STOPPED 08/31/2006
DATE CONTRACT EXECUTED 05/02/2006 DATE ACCEPTED 08/31/2006
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 05/02/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 867,809.80 PARTICIPATING $ 845,184.80 $ 196,585.36
AWARD PROJECT AMT:  $ 818,472.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 97.39% TOTAL EARNINGS 845,184.80 196,585.36
FUNDS AVAILABLE: $ 22,625.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 845,184.80 196,585.36
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,006.77 -2,343.74
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 834,178.03 194,241.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 834,178.03 194,241.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 194,241.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00203
0010 202-00210
0015 210-03100
0020 304-06000
0025 412-05000
0030 412-14000
0035 412-15000
0040 412-15050
0045 609-31010
0050 626-00000
0055 627-02001

Cl15584
15584-BID
NH R200-140
ITEM
DESCRIPTION

REMOVAL OF CURB AND GUTTER

*REMOVAL OF CONCRETE PAVEMENT

*REPLACE CONCRETE PAVEMENT

AGGREGATE BASE COURSE (CLASS 6)

*PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT

*SAWING AND SEALING CONCRETE PAVEMENT JOINTS

ROUTING AND SEALING CONCRETE PAVEMENT CRACKS

CROSS STITCHING

CURB AND GUTTER TYPE 2 (SECTION I-B)

(FAST TRACK)

*MOBILIZATION

*PREFORMED PLASTIC PAVEMENT MARKING (TYPE II)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0005
CURRENT
QUANTITY/
UNITS
UNIT PRICE
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PCN: 15584-BID ESTIMATE RUN 10/10/2006
PROJECT: NH R200-140 ESTIMATE NO: 0005 08:38:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-00000 *FLAGGING 844.750 671.750
HOUR 173.000 3,979.00
23.00000 844.750 19,429.25
0065 630-00007 *TRAFFIC CONTROL INSPECTION 0.000 0.000
DAY 0.000 0.00
30.00000 0.000 0.00
0070 630-00012 *TRAFFIC CONTROL MANAGEMENT 49.000 40.000
DAY 9.000 3,960.00
440.00000 49.000 21,560.00
0075 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 5.500
EACH 19.500 390.00
20.00000 25.000 500.00
0080 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 9.000
EACH 15.000 405.00
27.00000 24.000 648.00
0085 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 2.000
EACH 10.000 300.00
30.00000 12.000 360.00
0090 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 1.000 250.00
250.00000 2.000 500.00
0095 630-80359 *PORTABLE MESSAGE SIGN PANEL 54.000 45.000
DAY 8.000 960.00
120.00000 53.000 6,360.00
0100 630-80360 *DRUM CHANNELIZING DEVICE 100.000 37.000
EACH 63.000 1,575.00
25.00000 100.000 2,500.00
0105 630-80380 *TRAFFIC CONE 250.000 75.000
EACH 175.000 1,050.00
6.00000 250.000 1,500.00
0110 700-70010 F/A MINOR CONTRACT REVISIONS 3,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15584-BID ESTIMATE RUN 10/10/2006
PROJECT: NH R200-140 ESTIMATE NO: 0005 08:38:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 700-70016 F/A FUEL COST ADJUSTMENT 13,880.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0125 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL CHANGE ORDER 30.660 0.000
#2
sy 30.660 1,172.75
38.25000 30.660 1,172.74
0145 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 61.350 0.000
CHANGE ORDER #2
SF 61.350 1,825.16
29.75000 61.350 1,825.16
0150 626-00000 MOBILIZATION CHANGE ORDER #3 0.000 0.000
LS 1.000 3,400.00
3,400.00000 1.000 3,400.00
CAT 0200 CURRENT AMT $ 867,465.80 $ 196,585.36% 844,840.80
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0135 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
344.00000 1.000 344.00
CAT 0400 CURRENT AMT $ 344.00 $ 0.00$ 344.00

PROJECT TOTAL CURRENT AMT § 867,809.80 $ 196,585.36 % 845,184.80



